{ WASHINGTON STATE
Recreation and .
Conservation Office Final Report

PROJECT: 16-1991 DEV, EDGEWOOD COMMUNITY PARK: PHASE 1
Sponsor: Edgewood City of  Program: Land and Water Conservation Status: Active
Project Start Date: 11/01/2018 Agreement End Date: 12/31/2021

Final Report Status: Accepted 12/06/2021

Description

PROJECT AGREEMENT DESCRIPTION
The City of Edgewood will use this grant for phase 1 development of an 18 acre community park. Development includes a half mile loop trail, inclusive destination playground,

picnic shelter, grass amphitheater, restroom, and multi-use programmable general purpose field. The primary recreation opportunities provided by this project will be passive

and active recreation.

FINAL PROJECT DESCRIPTION

The City of Edgewood has used this grant to develop and construct Phase 1 of a new 18-acre community park - officially named Edgewood Community Park. Phase 1
includes a 0.6-mile loop trail, inclusive destination playground, picnic shelter, grass amphitheater, 4-stall restroom, and multi-use programmable general purpose field. The
primary recreation opportunities provided by this project are both passive and active.

Questions

#1: Describe the location of where the RCO funding acknowledgement sign is displayed
at the site.

Description is required

One posted at playground, one at restroom building

#2: |s there an opening ceremony or ribbon cutting event planned or has one already
occurred?

YeS . i Description is required
Planning for March 2022, date yet to be determined

#3: Is there anything else about this project you would like to clarify or explain?
No Optional

#4: Was the project's original design modified? If yes, explain the major changes here

and attach the new design document (As Built) in PRISM.

YeS Description is required
The parking lot was relocated to the south, accessible from 36th
St E instead of State Route 161, due to multiple safety concerns.
There was one additional wetland area identified to the south of
the stormwater pond, requiring some additional buffer plantings
and adjustment to the loop trail's location.
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Final Report, Project 16-1991
Worksites

Worksite #1: 36th and Meridian

Worksite Address (Optional)
Street Address 10301 36th Street East
City Edgewood
State, Zip WA 98372

Worksite Details

Worksite #1: 36th and Meridian

Worksite Name 36th and Meridian

WORKSITE DESCRIPTION
The worksite is a roughly rectangular shaped 18 acre parcel. The topography of the site is gently rolling with two wetlands: one located in the north-central area, and the
other directly south near 36th St E. The property has 675 feet of frontage on Meridian Avenue East (State Route 161) and 1,000 feet of frontage on 36th Street East.

Geographic Coordinates
From mapped point: Latitude 47.225604 Longitude -122.293155

For Directions: Latitude 47.225284 | ongitude -122.293614

SITE ACCESS DIRECTIONS
From I-5 S take Exit 142B to merge onto WA-18 W. Turn left (south) on WA-161 toward Puyallup. In 4.71 miles, the site is on the left (east).

Properties
Worksite # Worksite Name Property Name Sponsor Verified RCO Verified RCO Verified Map
1 36th and Meridian 36th and Meridian v v N/A

Development Metrics

Current Agreement Final

Worksite: 36th and Meridian (#1)
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Final Report, Project 16-1991

$20,000 Not Collected at Closure
New Renovate New Renovate
1 0 0 0
0 0 0 0
Number Number
Natural 1 Natural 0
Synthetic 0 Synthetic 0
Total 1 Total 0
Adults Adults
v Youth v Youth
v Add/replace Add/replace
backstops/fencing backstops/fencing
Add/replace Add/replace
irrigation/drainage irrigation/drainage
Add/replace lighting Add/replace lighting
Add/Replace turf/infield Add/Replace turf/infield
Add/upgrade field Add/upgrade field
amenities amenities
Not applicable v Not applicable

Note: This project will provide a
backstop for parents to throw
batting practice to their kids. It will
be improved further as part of a
future phase.

Buildings and Structures

Construct / install restroom

Total cost for Construct / install restroom $150,000 Not Collected at Closure
Number of restrooms New ] Renovate o New ] Renovate o
Select the restroom type v Restroom v Restroom
Restoom with showers Restoom with showers
Restroom with laundry Restroom with laundry
Restroom with Restroom with
showers/laundry showers/laundry
Composting Composting
Vault toilets Vault toilets
Pads for sani-cans Pads for sani-cans
Provide the square feet of each restroom 170 330

Construct amphitheater/stage

Total cost for Construct amphitheater/stage $220,000 Not Collected at Closure
. New Renovate New Renovate

Number of amphitheaters 1 0 1 0
Number of amphitheater stages 1 0 1 0
Select the amphitheater seating type Built-in bleachers Built-in bleachers

v Sloped lawn area v Sloped lawn area

Tiered seating walls Tiered seating walls

Number of spectator seats at the amphitheater 400 400

Note: There will be no seats,
however, the lawn area should
accommodate about 400 people
for concerts or outdoor movies.

General Site Improvements

Construct picnic shelter
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Final Report, Project 16-1991

Total cost for Construct picnic shelter

Number of group picnic shelters

Provide the square feet of each group picnic shelter

Select the picnic shelter amenities

Develop circulation paths or access routes
Total cost for development of circulation paths or access routes

Enter length of circulation paths and routes by surface type

Minimum width of the circulation paths or access routes
Lighting provided (yes/no)

Habitat enhancement

Total cost for Habitat enhancement

Acres of the habitat enhancement area

Acres of wetland created

Wetland acres restored / enhanced

Linear feet of stream bank / shoreline restored or enhanced

Restoration activity is on a salmon bearing stream/waterway and enhances salmon recovery

(yes/no)
Install fencing/barriers

Total cost for Install fencing/barriers

Select the fencing types

Linear feet of fencing/barriers installed
Number in feet of fence height

Select the barrier types

Install signs/kiosk
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$30,000

New Renovate

320

v Built in fireplace or grill
Restrooms
Storage area

None
$490,000
Feet
Asphalt 0
Boardwalk 0
Concrete 2,000
Crushed rock 0
Recycled 0
materials
Total 2,000
8
No
$15,000
0.50
0
0.50
0
No
$16,380

Chain link fencing
Post and cable

v Wood fencing
3-strand wire
Other
No fencing

910

Barrier rock

v Bollards
Concrete barriers
Gates
Other
No barriers

Not Collected at Closure

New Renovate

384

v Built in fireplace or grill
Restrooms
Storage area
None

Not Collected at Closure

Feet
Asphalt 4,180
Boardwalk 0
Concrete 0
Crushed rock 1,520
Recycled 0
materials
Total 5,700
8
No

Not Collected at Closure
0.80

0

0.30

0

Not Collected at Closure

Chain link fencing
Post and cable

v Wood fencing
3-strand wire
Other
No fencing

1,560

v Barrier rock
v Bollards
Concrete barriers
v Gates
Other
No barriers
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Final Report, Project 16-1991

Total cost for Install signs/kiosk

Number of kiosks

Number of interpretive signs/displays

Number of permanent entrance signs

Number of electronic signs

Project involves installation of informational signs (yes/no)
Install site furnishings

Total cost for Install site furnishings

Select the site furniture / amenities

Landscaping improvements
Total cost for Landscaping improvements
Acres of landscaped area

Select the landscape features

Parking and Roads

Parking development
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$10,000
New Renovate
1 0
2 0
2 0
0 0
Yes
$50,000
v Benches
v Bike racks

Bike repair station
Drinking fountains
Fire pits
Flag poles
v Grills
v Pet waste bag dispensers
v Picnic tables
Planters

v Recycling/Trash
receptacles

Other

$392,000
3.86

v Boulders
Drainage

v Grass/turf
Groundcover

v Irrigation

v Native vegetation
Other
Planters
Raised beds

v Trees/shrubs
Water feature/fountain

Not Collected at Closure

New Renovate

o NN
o O o o

Yes

L L LSS

Not Collected at Closure

Benches

Bike racks

Bike repair station
Drinking fountains

Fire pits

Flag poles

Girills

Pet waste bag dispensers
Picnic tables

Planters

Recycling/Trash
receptacles

Other

Not Collected at Closure
4.00

Boulders
Drainage
Grass/turf
Groundcover
Irrigation

Native vegetation
Other

Planters

Raised beds
Trees/shrubs
Water feature/fountain
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Final Report, Project 16-1991

Total cost for Parking development $250,000 Not Collected at Closure
. . New Renovate New Renovate
Number of vehicle parking stalls 57 0 59 0
Number of vehicle with trailer parking stalls 0 0 0 0
Number of accessible parking stalls Number Number
Vehicle 3 Vehicle 3
Vehicle with 0 Vehicle with 0
trailers trailers
Total 3  Total 3
Select the parking surfaces v Asphalt v Asphalt
Concrete Concrete
Gravel Gravel

Select the parking enhancements None None
Bio-swale v Bio-swale
Boat tie-down area Boat tie-down area
Catch basins v Catch basins
Curbs v Curbs
Entry gate v Entry gate
Guardrails Guardrails
Qil/water separator Oil/water separator
Pay station Pay station
Rock barriers Rock barriers
Seal coating Seal coating
Security lighting v Security lighting
Staging area Staging area
Striping v Striping
Wash down area Wash down area
Wheel stops v Wheel stops
Play Areas
Playground development
Total cost for Playground development $430,000 Not Collected at Closure
Number of play areas New ] Renovate o New ] Renovate
Number of play structures/major components (slide set, swing set, etc.) 4 0 4
Number of climbing walls/rocks 1 0 1
Select the play area surface material type Engineered wood fiber v Engineered wood fiber
Other Other
v

Square feet of playgrounds

Site Preparation

General site preparation
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Other pervious surface

Recycled rubber
Rubber matting/tiles

9,000

Other pervious surface

Recycled rubber
Rubber matting/tiles
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Total cost for General site preparation
Acres of site preparation

Number of trail miles for site preparation
Buildings / structures to be demolished

Select the site preparation activities

Utilities
Install power utilities

Total cost for Install power utilities

Select the power utilities

Install sewage system

Total cost for Install sewage system

Number of dump stations

Select the sewer utilities

Install stormwater system

Total cost for Install stormwater system

Select the stormwater utilities

Install water system
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$350,000
8.00
0.50

Demolition
v General site prep activities
v Mobilization

Removal of piling
v Surveying

Traffic control

Other

$46,000
v General service

connection
Power line
Power poles
Relocate/bury power utility
Transformers/panels

$85,000

New Renovate
0 0

Drain field
Lift station
Portable pump-outs
Pump-outs
Septic tank

Sewage lagoon
v Sewer connection
v Sewer line
Sewer relocation

$146,000

v Bio filtration swale

v Catch basins
Drainage ditches

v Oil/water separators
Pump system

v Rain garden

v Stormwater line

Stormwater retention
ponds

Not Collected at Closure
15.00
0.60

Demolition

General site prep activities
Mobilization

Removal of piling
Surveying

Traffic control

Other

Not Collected at Closure
General service
connection
Power line
Power poles
Relocate/bury power utility
Transformers/panels

Not Collected at Closure

New Renovate
0 0

Drain field
Lift station
Portable pump-outs
Pump-outs
Septic tank
Sewage lagoon
Sewer connection
Sewer line
Sewer relocation

Not Collected at Closure

Bio filtration swale
Catch basins
Drainage ditches
Oil/water separators
Pump system

Rain garden
Stormwater line

Stormwater retention
ponds
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Total cost for Install water system

Select the water utilities

Architectural & Engineering
Architectural & Engineering (A&E)

Total cost for Architectural & Engineering (A&E)
Did A&E costs exceed billed amount (Yes/No)

Overall Metrics

Completion Date

Projected date of completion

Sites Improved
Project acres developed

Project acres renovated
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$30,000

v Water line

v Water meter

v Water service connection
Water system relocation
Water treatment system
Well

Collected at Closure

$5,000
18.00
0

$20,000
6

$405,000

Collected at Closure

Current Agreement

10/26/2018

8.00

Not Collected at Closure

v Water line

v Water meter

v Water service connection
Water system relocation
Water treatment system
Well

Number
Acres excavated 0
Hours of 0
monitoring
required
Number of 0
structures
documented

Not Collected at Closure
18.00
0

Not Collected at Closure
4

Not Collected at Closure
No

Final

12/31/2021

8.00
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Final Report, Project 16-1991
Development Costs

Final amounts include a pending billing
Date of Last Released Billing 08/17/2021

Proposed Final

Worksite: 36th and Meridian (#1)
SPLIT OUT FINAL TOTAL BELOW $3,160,380 $3,563,652
$20,000 $0
Buildings and Structures Costs $370,000 $217,300
General Site Improvements Costs $1,003,380 $1,381,823
Parking and Roads Costs $250,000 $330,000
Play Areas Costs $430,000 $720,000
Site Preparation Costs $350,000 $401,250
Utilities Costs $307,000 $195,300
$5,000 $0
$20,000 $0
Architectural & Engineering Costs $405,000 $317,979
Difference $0

Billed Summary

Final amounts include a pending billing
Date of Last Released Billing 08/17/2021

Project Agreement Totals To Date
Category RCO Total Expended Non Reimbursable Total Billed
Development
Construction 871,850.85 2,755,380.00 3,245,673.28 3,245,673.28
AASE 128,149.15 405,000.00 317,978.86 317,978.86
Development Total 1,000,000.00 3,160,380.00 3,563,652.14 3,563,652.14
Total 1,000,000.00 3,160,380.00 3,563,652.14 3,563,652.14

Page 9 of 11 12/06/2021



Sponsor Match

Project Funding

Federal Funds

State Funds (A.11)

Pending Billing - RCO Share Approved
Retainage - RCO amount retained

Value of federal funds leveraged

Match Details
Match Category

Converted Match

Amount

Converted Match

Amount

State Funding
Amount

Funding Organization

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File  Attach
Type Date Attachment Type

2 11/30/2021  Plans (As Built)
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Match Type

Converted Matching Share

Converted Matching Share

Grant - RCO WWRP

Project Funding Total
Sponsor Match Total
Project Total

Total Billed

Difference
Final Project Total must equal Total Billed.

Title
As-Built Park Rendering.pdf

Proposed

$500,000.00

$500,000.00
Collected at Closure
Collected at Closure

Collected at Closure

Proposed

$2,157,380.00

$3,000.00

$500,000.00

$1,000,000.00 27.32 %
$2,660,380.00 72.68 %
$3,660,380.00 100.00 %

Final

$369,923.04
$388,156.36
$141,920.60
$100,000.01

$0.00

Final

$0.00

$0.00

$0.00

$1,000,000.01 100.00 %
$0.00

$1,000,000.01 100.00 %
$3,563,652.14
($2,563,652.13)

File Name, Number

Person Associations Shared
JeremyM As-Built Park Rendering.pdf, 492022 v
Final Report, 12/06/2021, Accepted
12/06/2021


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=492022&sid=47DDFC50-E4D4-49FB-8097-4654DF213F70

Certify & Submit

Status History
Report Status Date
Accepted 12/06/2021
Submitted 11/30/2021
Draft 11/30/2021
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User Note
Beth Auerbach
Jeremy Metzler
Jeremy Metzler
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{ WASHINGTON STATE
Recreation and
Conservation Office Property Report

PROJECT: 16-1991 DEV, EDGEWOOD COMMUNITY PARK: PHASE 1
Sponsor: Edgewood City of Program: Land and Water Conservation Status: Active
Project Start Date: 11/01/2018 Agreement End Date: 12/31/2021

PROPERTY: 36th and Meridian (1: 36th and Meridian)
Property Basics
Acquisition v Development

Property Location

Property Name 36th and Meridian Property Description The property is an 18 acre parcel of gently rolling grassland.
The site was formerly used for agricultural purposes. The
gggg:gl)l\ ddress 10301 36th StE site sits on the corner of 36th and Meridian streets in

Edgewood.
City Edgewood Associated Worksite  36th and Meridian (#1)
State WA Zip 98372
Landowner Control and Tenure
Landowner Name City of Edgewood Instrument Type Sponsor owned property (deed)
Address 2224 104th Ave E Timing Existing
(optional) Term Type Perpetuity
City Edgewood
#Yrs
State WA Zip 98372 o
Expiration Date
Landowner Type  Local
Note
Parcel Numbers
County Name Parcel Number Mapped Notes (optional)

No parcels
Recording Numbers

Instrument Type Recording Number Notes

No recordings
Sponsor Clarification

v The above information is correct and complete

RCO Notes

v Property data verified by RCO Staff
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https://secure.rco.wa.gov/PRISM/Sponsor/My/Organization/Index/428

Property Report: 36th and Meridian (Worksite #1: 36th and Meridian)

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File  Attach
Type Date Attachment Type Title

No attachments match filter criteria
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Person

File Name, Number
Associations

Shared
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